

## FPS OUTSTANDING REVIEW REPORT

Friday, October 07, 2016

**7** Outstanding Reviews

PR#	Facility	SD Review Due Date	CD Review Due Date	SD Reviewer	CD Reviewer
16-125	Asante White City - Outpatient Lab Draw Services	10/25/2016		Pam Krecklow	
16-123	Legacy Mt. Hood Medical Center - MOB 3	10/20/2016		Barbara Atkins	
16-120	Legacy Emanuel Medical Center	10/18/2016		Pam Krecklow	
16-119	Asante Black Oak Medical Plaza, Suite 100	10/18/2016		Pam Krecklow	
16-124	Kaiser Sunnyside Medical Center		10/24/2016		Pam Krecklow
16-126	St. Charles Hospital - Prineville		10/26/2016		
16-127	Sky Lakes Medical Center		10/28/2016		

**KEY: If Reviewer Field =**

Blank - Project is in queue pending assignment

Name - Project is under active review and scheduled to be completed by review due date, unless notified by reviewer

All other projects are current and in various stages of the review process

## FPS OUTSTANDING REVIEW REPORT

Thursday, October 13, 2016

9 Outstanding Reviews

PR#	Facility	SD Review Due Date	CD Review Due Date	SD Reviewer	CD Reviewer
16-125	Asante White City - Outpatient Lab Draw Services	10/25/2016		Pam Krecklow	
16-123	Legacy Mt. Hood Medical Center - MOB 3	10/20/2016		Barbara Atkins	
16-120	Legacy Emanuel Medical Center	10/18/2016		Pam Krecklow	
16-119	Asante Black Oak Medical Plaza, Suite 100	10/18/2016		Pam Krecklow	
16-124	Kaiser Sunnyside Medical Center		10/24/2016		Pam Krecklow
16-126	St. Charles Hospital - Prineville		10/26/2016		
16-127	Sky Lakes Medical Center		10/28/2016		
16-128	Salem Hospital		11/02/2016		
16-129	DaVita Inc. - Holgate Facility		11/03/2016		

**KEY: If Reviewer Field =**

Blank - Project is in queue pending assignment

Name - Project is under active review and scheduled to be completed by review due date, unless notified by reviewer

All other projects are current and in various stages of the review process

## FPS OUTSTANDING REVIEW REPORT

Friday, October 21, 2016

**11** Outstanding Reviews

PR#	Facility	SD Review Due Date	CD Review Due Date	SD Reviewer	CD Reviewer
16-125	Asante White City - Outpatient Lab Draw Services	10/25/2016		Pam Krecklow	
16-135	Adventist Medical Center POB2	11/09/2016			
16-127	Sky Lakes Medical Center		10/28/2016		Barbara Atkins
16-128	Salem Hospital		11/02/2016	Pam Krecklow	
16-129	DaVita Inc. - Holgate Facility		11/03/2016	Pam Krecklow	
15-146	Oregon Pain Center	09/17/2015	11/03/2016	Shane Jenkins	Shane Jenkins
16-130	Sky Lakes Medical Center		11/07/2016		
16-131	Regency Albany		11/08/2016		
16-133	Oregon Health & Science University - Beaverton Clinic		11/09/2016		
16-132	OHSU Center for Health & Healing North		11/09/2016		
16-134	Legacy Meridian Park		11/09/2016		

**KEY: If Reviewer Field =**

Blank - Project is in queue pending assignment

Name - Project is under active review and scheduled to be completed by review due date, unless notified by reviewer

All other projects are current and in various stages of the review process

## FPS OUTSTANDING REVIEW REPORT

Friday, October 28, 2016

**13** Outstanding Reviews

PR#	Facility	SD Review Due Date	CD Review Due Date	SD Reviewer	CD Reviewer
16-139	Wilshire Surgery Center	11/16/2016			
16-140	Oregon Health & Science University	11/18/2016			
16-136	Lake District Hospital	11/14/2016		Pam Krecklow	
16-135	Adventist Medical Center POB2	11/09/2016			
16-128	Salem Hospital		11/02/2016		Pam Krecklow
16-129	DaVita Inc. - Holgate Facility		11/03/2016	Pam Krecklow	
15-146	Oregon Pain Center	09/17/2015	11/03/2016	Shane Jenkins	Shane Jenkins
16-133	Oregon Health & Science University - Beaverton Clinic		11/09/2016		Pam Krecklow
16-132	OHSU Center for Health & Healing North		11/09/2016		Barbara Atkins
16-134	Legacy Meridian Park		11/09/2016		Pam Krecklow
16-137	Kaiser Sunnyside Medical Center		11/15/2016		
16-138	Salem Hospital		11/16/2016		
16-120	Legacy Emanuel Medical Center	10/18/2016	11/16/2016	Pam Krecklow	Pam Krecklow

**KEY: If Reviewer Field =**

Blank - Project is in queue pending assignment

Name - Project is under active review and scheduled to be completed by review due date, unless notified by reviewer

All other projects are current and in various stages of the review process